

TRAINING, FACILITIES

(IT) European Training Certification Centre for European Armies (ETCCEA)

(established in March 2018)

For Public Release

PROJECT DESCRIPTION

This project aims to promote the standardisation of procedures among European Armies and enable the Staff, up the entire spectrum of the C2 functions at land, joint and interagency levels in a simulated training environment. It could foster interoperability amongst the Land components of the Member States and enhance relations with other agencies within EU, including civilian ones.



IT, EL



ES

OBJECTIVES/PRODUCTS

The project objective is to develop a “European Training and Certification Centre”, available to EU Member States (MS) and EU Crisis Management Structure based on the capabilities within the Italian Army Simulation and Validation Centre (Centro Simulazione e Validazione - Ce.Si.Va).



IDEATION
INCUBATION
EXECUTION
CLOSING



Contribution to
the more binding
commitments

INDICATORS

Project Execution Year (PEY) and Project Completion Year (PCY):

9, 10, 12, 13



Capability
Perspective

Closing

CDP priority
Cross-domain
capabilities
contributing to
achieve the EU's
LoA

DELIVERABLES ACHIEVED

- N/A

CARD references
N/A

CRITERIA FOR SUCCESS

- The project would be considered completed as soon as the Centre will be able to successfully conduct Computer Assisted Exercises up to Division level including some augmentees from contributing nations.



Operational
Viewpoint

HICG
Common
Exercises &
Training

ADDITIONAL INFORMATION (optional)

- The project has suffered some delays due to the COVID-19 pandemic. In particular, the industrial counterpart has not yet completed the live constructive simulation centre, the core business of the national training offer. The project will be able to reach the maturity phase when the aforementioned Centre will be at least in the IOC (Initial Operational Capability) which will lead to reach the PEY.
- In 2023 Italy has conducted an assessment of the PESCO project implementation.
- In light of the findings of the assessment conducted in 2023, Italy has decided to initiate the closing of the project, which has been considered not to provide the expected outputs.



EDA support

Administrative
(provided)

Expert
(provided/ongoing)